COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2020

ESTI MATE SUMVARY 22:03: 43
CONTI D: C20897 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20897-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TIVE ALLOW 59 WORK DAYS
Rl FY 18 BRI DGE ESSENTI AL REPAI RS PERCENT TI ME: 6.78 ORI G TI ME ALLON 59 WORK DAYS
PRQJIECT NO. NHPPR100- 251
RL FY 20 BRI DGE ESSENTI AL REPAI RS
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON BROOVFI ELD, REG ON 1
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 09/ 19/ 2020 DATE TI ME STARTED 08/23/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 06/ 25/ 2020 DATE WORK BEGAN 08/ 23/2020
DATE AWARDED 07/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 08/23/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 947, 740. 06 PARTI Cl PATI NG $ 65, 534. 93 $ 65, 534. 93
AWARD PRQIECT AM: $ 919, 658. 19 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 6.91% TOTAL EARNI NGS 65, 534. 93 65, 534. 93
FUNDS AVAI LABLE: $ 882, 205. 13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 65, 534. 93 65, 534. 93
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,399. 92 -1,399.92
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 64, 135. 01 64, 135. 01
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 64, 135. 01 64, 135. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;;7 o 76;1,71235.701 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 208-00035

0010

208- 00046

0015

208- 00053

0020

208- 00056

0025

208- 00103

0030

208- 00106

0035

208- 00107

0040

626- 00000

0045

626-01113

0050

630- 00000

0055 630-00003

C20897

NHPPR100- 251

20897-BI D

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type |) (84 Inch)

StormDrain Inlet Protection (Type III)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Mbbi | i zati on

Public I nfornmation Managenent (Tier

)

Fl aggi ng

Uni forned Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

200. 000
LF
32.55000

4. 000

1, 256. 10000

1. 000

2, 355. 30000

7.000

43. 25000

10. 000
HOUR
113. 35000

100. 000
HOUR
128. 15000

20. 000
HOUR
66. 70000

1. 000
LS
167, 000. 00000

10. 000
DAY
916. 46000
100. 000
HOUR
31. 70000
750. 000
HOUR

112. 36000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.113
0.113

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
59. 500
59. 500
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ESTI MATE RUN 10/ 05/ 2020

18, 871.

3, 665

6, 685

.00

.00

.00

.00

.00

.00

.00

00

84

00

42

22:03: 43

AMOUNT

18, 871.

3, 665

6, 685

.00

.00

.00

.00

.00

.00

.00

00

84

.00

42



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20897-BI D
PRQIECT NHPPR100- 251 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 630-00007 Traffic Control Inspection 25. 000
DAY
204. 29000
0065 630-00012 Traffic Control Managenent 59. 000
DAY
1, 037. 66000
0070 630-80002 Fl ashi ng Beacon (Sol ar) 6. 000
EACH
509. 75000
0075 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000
EACH
84. 95000
0080 630-80341 Construction Traffic Sign (Panel Size A) 66. 000
EACH
45. 30000
0085 630-80342 Construction Traffic Sign (Panel Size B) 54. 000
EACH
56. 65000
0090 630-80343 Construction Traffic Sign (Panel Size O 8. 000
EACH
67. 95000
0095 630- 80355 Portabl e Message Sign Panel 4. 000
EACH
2,548. 60000
0100 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000
Type
ype) EACH
679. 65000
0105 630- 80360 Drum Channel i zi ng Devi ce 150. 000
EACH
45. 30000
0110 630-80380 Traffic Cone 350. 000
EACH

11. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
9. 500
9. 500

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0.500
0.500

0. 000
39. 000
39. 000

0. 000
0. 000
0. 000
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4,150

169.

430.

396.

1,274

339.

1, 766

.00

64

.00

55

.00

30

70

.00

22:03:43

AMOUNT

4,150

169.

430.

396.

1,274

339.

1,766

.00

64

.00

90

35

55

.00

30

83

70

.00



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20897-BI D ESTI MATE RUN 10/ 05/ 2020
PRQJECT: NHPPR100- 251 ESTI MATE NO 0001 22:03: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80393 St ackabl e Vertical Panels 75. 000 0. 000
EACH 0. 000 0.00
34. 00000 0. 000 0. 00
0120 630-80417 Sequential Fl ashing Warning Light 1. 000 0. 000
EACH 0. 000 0. 00
79. 30000 0. 000 0. 00
0125 630-85041 Mobi | e Attenuator 60. 000 0. 000
DAY 0. 000 0.00
211. 55000 0. 000 0. 00
0130 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 1. 000 5,908.70
5, 908. 70000 1. 000 5,908. 70
0135 700-70010 F/ A Mnor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70016 F/ A Fuel Cost Adj ustnment 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0147 700-70035 FI A 0. 000 0. 000
FA -17, 850. 000 -17,850. 00
1. 00000 -17, 850. 000 -17, 850. 00

CAT 0200 CURRENT AMT $ 536, 801.30 % 25,809.23% 25, 809. 23
CAT NO0300 E-17-2zz

0150 202-00504 Renoval of Expansion Device 40. 000 0. 000
LF 40. 000 5,012. 00
125. 30000 40. 000 5,012. 00
0155 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00

1, 748. 70000 0. 000 0.00



CONTI D:

CAT NO0300

0160 210-00425

0165

210- 01130

0170

210- 04025

0175

509- 08121

0180

518-01109

0185

601- 03057

0190

602- 00020

0195

621- 00451

0200

630- 80370

0205 630-85011

ESTI MATE NO 0001 22:03: 43
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
40. 000 0. 000
LF 0. 000 0. 00
91. 45000 0. 000 0. 00
25. 000 0. 000
LF 25. 000 1,517. 50
60. 70000 25. 000 1,517.50
1. 000 0. 000
EACH 0. 000 0. 00
3, 169. 30000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
802. 85000 0. 000 0. 00
40. 000 0. 000
LF 40. 000 16, 000. 00
400. 00000 40. 000 16, 000. 00
9. 000 0. 000
cY 9. 000 11, 861. 10
1, 317. 90000 9. 000 11,861.10
1, 545. 000 0. 000
LB 1, 545. 000 4,202. 40
2.72000 1, 545. 000 4,202. 40
0. 000 0. 000
TON 0. 000 0. 00
283. 40000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
74. 65000 0. 000 0. 00
0. 000 0. 000
DAY 0. 000 0. 00
0. 01000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 47,169.00 $ 38,593.00 % 38,593. 00

C20897
20897-BID
NHPPR100- 251

E-17-2z

| TEM
DESCRI PTI ON
Reset Bridge Railing
Reset Guardrail Type 3

Modi fy Structure

Tenporary Bridge Deck

Bri dge Expansion Device (Greater Than 4 In)(Install

nly)

Concrete O ass DR

Rei nforcing Steel

(Epoxy Coat ed)

Det our Pavenent

Barrier (Tenporary)

I npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
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CONTI D

C20897

NHPPR100- 251

20897-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUN 10/ 05/ 2020
22:03: 43

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0210 202-00504

0215 518-01004

0220 601-03057

0225 602-00000

CAT NO0302

0230 202-00504

0235 518-01004

0240 601-03057

0245 602- 00000

CAT NO0303

0250 202-00453

0255 202- 00460

E-16- GS

E- 16-KC

F-17-JK

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Expansion Device 184. 000
LF
125. 30000
Bri dge Expansion Device (0-4 Inch) 184. 000
LF
250. 00000
Concrete Class DR 22.500
CcY
1, 317. 90000
Rei nforcing Steel 2,995. 000
LB
2.53000
CAT 0301 CURRENT AMT $
Renoval of Expansion Device 148. 000
LF
125. 30000
Bri dge Expansion Device (0-4 Inch) 148. 000
LF
250. 00000
Concrete Class DR 12.900
CcY
1, 317. 90000
Rei nforcing Steel 620. 000
LB
2.53000
CAT 0302 CURRENT AMT $
Renoval of Portions of Present Structure (Cass 2) 35. 000
SY
985. 00000
Renoval of Portions of Present Structure (Cl ass 3) 2.000
Sy

2,139. 70000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

106, 285.30 % 0.00% 0.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

74,113.91$ 0.00% 0.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20897-BI D ESTI MATE RUN 10/ 05/ 2020
PRQJECT: NHPPR100- 251 ESTI MATE NO 0001 22:03: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-17-JK

0260 202-00504 Renopval of Expansion Device 276. 000 0. 000
LF 0. 000 0. 00
125. 30000 0. 000 0. 00
0265 518-01004 Bri dge Expansion Device (0-4 Inch) 276. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0270 601-03057 Concrete Class DR 27.500 0. 000
cY 0. 000 0. 00
1, 317. 90000 0. 000 0. 00
0275 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 345. 000 0. 000
LB 0. 000 0. 00
2.72000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 182,237.85$% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 1,132.70
566. 35000 2.000 1,132.70
CAT 0400 CURRENT AMT $ 1,132.70% 1,132.70% 1,132.70

PRQJECT TOTAL CURRENT AMI $  947,740.06 $ 65,534.93 % 65, 534. 93



